

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Nizamabad District – PMGSY Phase VI – Package No.AP VI 1503 – “Road from Pipri to Peddavalgote of Sirikonda(M)” – RAS along with Price escalation charges – Sanctioned - Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1791

Dated:08-12-2009  
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No. 22193/314/ Expdr. PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Ir.No.W9/DEE.II/ PMGSY Phase AP VI /1503/RAS, dt.11.9.2009.

&&&

**ORDER:-**

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs.295.05 lakhs in the Package No.AP-VI-01503 for the work “Road from Pipri to Peddavalgote of Sirikonda(M)” in Nizamabad District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. The E-in-C, Panchayat Raj, PMGSY, Hyderabad, in his letter 3<sup>rd</sup> read above, requested to sanction an amount of Rs.8.36 lakhs towards price escalation charges for the work “Road from Pipri to Peddavalgote of Sirikonda(M)” in Nizamabad District under PMGSY Phase VI in Package No.AP VI 1503.

4. Government after careful consideration of the proposal hereby accord price escalation for the work “Road from Pipri to Peddavalgote of Sirikonda(M)” in Nizamabad District, under PMGSY Phase VI in Package No.AP VI 1503 as detailed below:

(Rs. In lakhs)

S.No	Name of the work	Original administrative sanction	Total completion cost	Amount required from Govt. of AP towards PE	Amount chargeable under PMGSY Phase VI
1	“Road from Pipri to Peddavalgote of Sirikonda(M)”	295.05	295.59	8.36	287.23

::2::

.5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Nizamabad.  
The DTO, Nizamabad.  
The Accountant General, AP., Hyderabad.  
Copy to:  
P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,  
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER